U COMECTING COMMUNTIES

Ames
114 South; State Street to Construction, Inc.’

Bangerter; New I-15 Interchange
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WADSWORTH

October 14, 2009

Public Information and Traffic Control:
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One-way traffic on 114t South at 2700 West for storm drain installation through this Saturday
Flaggers 1300 West to 2200 West sewer installation

Reducing speed limit to 25 mph from 3600 West to 1300 West
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Shifting traffic to 4:1 configuration toward the end of October

Shift traffic over bridge early to mid November

Monday and Tuesday closed under I-15 bridge

Late October closed under I-15 bridge for parapet work
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Schedule: What was expected for the month of September

3600 West to 2700 West
Water service extensions - Done
Grade for paving - Done
Install rock walls - Done
Install post and panel walls - Will finish by next Wednesday
PCCP Pave - Will finish next Tuesday
Curb and gutter — Moved out 2 weeks
Sidewalk — Will do after electrical and light pole foundations
Storm drain tie-in across 2700 West — 2700 West done, crossing 114t will be done Saturday (redesign for
utilities)
o Asphalt paving on 2700 West - Done
o Pond at substation — Redesign pipe into pond see above
2700 West to Redwood
o Restart installation of the 42" sewer line 1300 West to Charter Point Road - Done
o Jack and Bore at Redwood Road - Will complete Friday
Redwood to 1300 West
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1300 West to Riverfront Parkway
42" Sewer line tie-in at Riverfront - Done
Re-open Riverfront Drive - Done
Soil nail wall at Chapel View — Looking at possible redesign
Surcharge at Midas Creek - Done
o Jordan River bridge construction — Concrete bents, abutments - Done
Riverfront Parkway to 700 West
O
700 West to Jordan Parkway
O
Jordan Parkway to State Street
O
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I-15

Construction of new I-15 Bridge — Will open in November
Grade and drainage for SB pavement - Done

Paving SB lanes - Done

Grading SB on ramps and paving — Finishing up next week
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Schedule: What to expect in October

3600 West to 2700 West
Hand pour intersections at 3600 West, 3420 West and South Jordan Farms
Finish post and panel walls
Finish concrete paving
Install lighting and foundation
Install curb and gutter and sidewalk
Move traffic over to new pavement
Relocate utilities on North side of 3600 West to 3200 West
Relocate utilities on South side of 3200 West to 2700 West
Complete substation pond
2700 West to Redwood
o  Shift traffic and rotomill existing asphalt
o Install 42" Sewer
Redwood to 1300 West
O
1300 West to Riverfront Parkway
Remove surcharge on Midas Creek
Construct Midas Creek structure
Build walls at Midas Creek
Install 42" Sewer line Chapel View to 1300 West
o Install 33" Water line Chapel View to 1300 West
Riverfront Parkway to 700 West
o Install girders at Jordan River bridge
o Form Jordan River bridge deck and pour
o  Construct roadway section to bridge
o Pour pedestrian bridge deck
700 West to Jordan Parkway
o Install Willow Creek structure
o Install Willow Creek walls
Jordan Parkway to State Street
o  Shift traffic over the new box culvert section of the Jordan and Salt Lake Canal
o Build remaining box culvert across 114t South at the Jordan and Salt Lake Canal
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Construction of new I-15 Bridge — Will open in November
Complete pavement tie-ins

Complete drainage

Shift traffic to new lanes
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